Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 October 2026
Team ID	
Project Name	Automated Network Request Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog below uses the user stories of this project. Story points are proposed relative estimates (1 = very small, 5 = largest) and the sprint grouping is a proposed plan, to be confirmed by the team. Team Members is left blank because member names were not provided.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	**Service Request Submission**	USN-1	As a requester, I can open the Network Request catalog item in the Service Portal and enter my requested-for user, mobile number, connection type, total amount, payment mode and address.	5	High	
Sprint-1		USN-2	As a requester, I see Type of Connection = New and Mode of Payment = UPI selected by default.	1	Medium	
Sprint-1	**Requester Information**	USN-3	As a requester, I can select a user in 'Opened on behalf of' so that user details fill in automatically.	3	Medium	
Sprint-1	**Form Validation**	USN-4	As a requester, I see the Existing ID field only when I choose an Existing connection.	2	High	
Sprint-1		USN-5	As a requester, I am prevented from submitting an incomplete request.	1	High	
Sprint-2	**Request Acknowledgement**	USN-6	As a requester, I receive an email once my request is created.	3	High	
Sprint-2	**Approval Management**	USN-8	As an approver, I receive an approval request for every new network request.	3	High	
Sprint-2		USN-9	As an approver, I can approve a request.	3	High	
Sprint-2		USN-10	As an approver, I can reject a request.	2	Medium	
Sprint-2	**Approval Visibility**	USN-11	As an approver or team member, I can see the approval records on the request record.	3	Medium	
Sprint-3	**Task Tracking**	USN-12	As a network team member, I can create a Network Task Table record for an approved request.	5	High	
Sprint-3		USN-13	As a network team member, I can update Work Status and add Work Notes.	2	Medium	
Sprint-3	**Resolution Notification**	USN-7	As a requester, I am notified when my network task is completed.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	**Security and Access**	USN-14	As an administrator, I can control who creates, reads, writes and deletes application records.	3	Medium	
Future backlog	**Future Enhancement (not implemented)**	USN-15	As a network team member, I want the task record to be created automatically after approval.	5	Low	

Story points planned: Sprint-1 = 12, Sprint-2 = 14, Sprint-3 = 13 (total 39). USN-15 is future work and is not counted in the sprint totals.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12					
Sprint-2	14					
Sprint-3	13					
Total	**39**					

Duration, dates, completed points and release dates are left blank: no sprint dates or completion records were supplied, and none have been invented. They should be filled from the team's actual schedule.

Velocity:

Velocity is the number of story points a team completes in one sprint. The average velocity (AV) per day is the velocity divided by the sprint duration in days:

AV = velocity ÷ sprint duration (days)

The planned velocity of this project is (12 + 14 + 13) ÷ 3 = 13 story points per sprint. *Illustration only:* if a sprint lasted 10 days, AV = 13 ÷ 10 = 1.3 story points per day. The actual velocity can be calculated once sprint durations and completed points are recorded.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methods such as Scrum, but it can be applied to any project with measurable progress over time. The chart below shows the planned (ideal) burndown from the story points above.



The actual burndown line is not drawn because no completed-point records were provided; it can be added when the tracker above is filled.

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts
https://www.visual-paradigm.com/scrum/scrum-burndown-chart/